

Building Weatherization Repair Schedule

Up-dated on 10-May-11

NOTES:

- 1- The majority of the work will be performed in house using staff from the Building trades shop
- 2- Due to the nature of Cravens we recommend contracting the window work.

Building Name:	Start date:	Completion date:	Status
Academic complex	August 1, 2009	August 31, 2009	Complete
Craig Alumni/Foundation	September 1, 2009	September 18, 2009	Complete
Faculty House	September 21, 2009	October 9, 2009	Complete
Planetarium	October 12, 2009	October 30, 2009	Complete
Police Annex	November 2, 2009	November 20, 2009	Complete
Police Department	January 4, 2010	January 22, 2010	Complete
MMTH (1)	January 25, 2010	February 26, 2010	Complete
Preston Center	Door seals were added to the project		Complete
Honors Building	March 1, 2010	March 12, 2010	Complete
Potter Hall	March 15, 2010	April 29, 2010	Complete
Graduation			
Garrett Conf. Center	May 31, 2010	June 25, 2010	Complete
Ivan Wilson FAC	June 28, 2010	August 27, 2010	Complete
Weatherby	August 30, 2010	October 15, 2010	Complete
Cherry Hall	October 18, 2010	November 19, 2010	Complete
1790 Normal	Storm windows added to the Project		Complete
EBS	January 3, 2011	January 21, 2011	Complete
Gordon Wilson	January 24, 2011	February 11, 2011	Complete
Jones Jagers	February 14, 2011	March 11, 2011	Complete
DUC	March 14, 2011	April 15, 2011	Complete
Graduation			
AG Expo	May 30, 2011	June 24, 2011	65%
Diddle Arena	June 27, 2011	July 29, 2011	
EST	August 1, 2011	August 26, 2011	
Helm Library	August 29, 2011	September 23, 2011	
Service Supply	September 26, 2011	October 21, 2011	
Kentucky Museum	October 24, 2011	November 18, 2011	
S. Campus/Knicely Center	January 9, 2012	January 27, 2012	
Facilities Building	January 30, 2012	February 17, 2012	
TCCW	April 2, 2012	April 27, 2012	
Grise hall	June 4, 2012	July 27, 2012	

Project Statistics

2250 sq. ft. of blown insulation. Honors Building
 1043 door sweeps replaced.
 17,731 linear ft. of door weather stripping replaced.
 72,890 linear ft. or 13.8 miles of caulking and glazing.
 8,020 linear ft. of 2part foam sealant.
 27 buildings
 3 year project.